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INTERSTATE HIGHWAY CONSTRUCTION,

Contract Location:

BIG SPRINGS - BRULE Estimate Type:

Contractor:
INTERSTATE HIGHWAY CONSTRUCTION, INC. Date Let:
7135 S TUCSON WAY Date Awarded:

Date Contract Executed:

Date Notice for Work to
Begin:

PO BOX 4356

ENGLEWOOD CO 80155-4356
Date Work Actually Began:

Phone: Date Project Completion:

(303)790-9100

Escrow Agent:

Surety Co:
FEDERAL INSURANCE COMPANY

Counties
DEUEL
KEITH
Project Fed State Highway Begin End Description
Number  Project Number Number Ref Ref
Post Post
61589 001 S-80-3(1056) 106.31 115.49

PROG

01.15.2015
01.26.2015
02.03.2015

02.16.2015
03.02.2015

GRAD CONC PAVE CULV

SEED BR GDRL ELEC

Current Contract Amt
$29,939,295.50

Original Contract Amt
$30,355,824.90

% Dollar Comp

% Time Comp

Total to Date Prev to Date

Total Earnings  $30,400,919.47 $29,991,679.91

Stockpiled Materials $.00 $.00
Gross Earnings  $30,400,919.47 $29,991,679.91
Retainage $.00 $.00

Escrow Amount $.00 $.00
Securities Encmb $.00 $.00

102% Net Earnings $30,400,919.47 $29,991,679.91
73% Liquidated Damages $.00 $.00

Incentives $.00 $.00

Disincentives $.00 $.00

Other Contract Adj $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-4,761.37 $-4,761.37

Bituminous Adj $.00 $.00

Autopay Adj $.00 $.00

Gasoline Adj $.00 $.00

Other Adj $.00 $.00

Price Adj $.00 $.00

Substandard Item Adj $.00 $.00

Asphalt Adj $.00 $.00

Diesel Fuel Adj $.00 $.00

Petrol Adj $.00 $.00

Matl Discrepancy Payment Adj $.00 $.00
Total for Adjustments -$4,761.37 -$4,761.37

Project Manager

Pedersen, Troy

Construction Engineer

Legg, Lorraine
Controller

Burling, Laurie

Payment $30,396,158.10 $29,986,918.54

District Engineer

11.01.2016 Thayer, Gary

Controller
11.01.2016 Burling, Laurie
11.02.2016

This Estimate

$409,239.56
$.00
$409,239.56
$.00
$.00
$.00
$409,239.56

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$409,239.56

11.01.2016

11.02.2016
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INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0043 Pay Period End Date:  10.29.2016 Est Number: 0043 Pay Period End Date:  10.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 5.19 4,328.000 22,462.32
0001 0001 0030.10 274,900.00 1.000 274,900.00 REMOVE GUARDRAIL LF 4,328.000 22,462.32
MOBILIZATION LS 1.000 274,900.00 4,328.000 22,462.32
1.000 274,900.00 0.000 0.00
0.000 0.00 0010 0010 L006.00 103.00 144.000 14,832.00
0002 0002 1009.00 9,844.00 1.000 9,844.00 COVER CROP SEEDING ACRE 144.000 14,832.00
GENERAL CLEARING AND GRUBBING LS 1.000 9,844.00 27.470 2,829.41
1.000 9,844.00 0.000 0.00
0.000 0.00 o011 0011 L006.50 3,084.00 8.000 24,672.00
0003 0003 1010.00 6.93 193,363.000  1,340,005.59 TEMPORARY SEEDING ACRE 8.000 24,672.00
EXCAVATION cy 193,363.000  1,340,005.59 0.000 0.00
194,212.000  1,345,889.17 0.000 0.00
0.000 0.00 0012 0012 L019.13 1.38 25,441.000 35,108.58
0004 0004 1010.10 4.63 11,631.000 53,851.53 EROSION CONTROL, CLASS 1D SY 25,441.000 35,108.58
EXCAVATION, BORROW cY 0.000 0.00 3,535.750 4,879.33
0.000 0.00 2,648.290 3,654.64
0.000 0.00 0013 0013 L019.20 4.30 428.000 1,840.40
0005 0005 1011.00 30.00 1,668.000 50,040.00 EROSION CONTROL, CLASS 2A SY 428.000 1,840.40
WATER MGAL 1,668.000 50,040.00 0.000 0.00
1,015.286 30,458.58 0.000 0.00
0.000 0.00 0014 0014 L022.12 3.33 671.000 2,234.43
0006 0006 1041.00 0.52  668,288.000 347,509.76  FABRIC SILT FENCE-HIGH POROSITY LF 671.000 2,234.43
SALVAGING AND PLACING TOPSOIL 53 668,288.000 347,509.76 1,151.800 3,835.50
668,288.000 347,509.76 0.000 0.00
0.000 0.00 0015 0015 L022.81 4.10 75.000 307.50
0007 0007 1101.00 514 427,315.000  2,196,399.10 SILT CHECK, TYPE 1-HIGH LF 75.000 307.50
REMOVE PAVEMENT 5\% 429,696.330  2,208,639.14 0.000 0.00
433,877.639  2,230,131.07 0.000 0.00
7,767.243 39,923.63 4001 4001 1021.10 9.75 0.000 0.00
0008 0008 1137.51 6,076.00 2.000 12,152.00 REMOVE DELINEATOR UNITS EACH 482.000 4,699.50
REMOVE AND RESET EACH 2.000 12,152.00 485.000 4,728.75
3.500 21,266.00 0.000 0.00

INTERSTATE CLOSURE GATE AND BASE

1.000 6,076.00 4003 4003 1111.00 3.50 0.000 0.00
REMOVE FENCE LF 291.500 1,020.25
Remove Fence at Box Culvert Locations 311.000 1,088.50
0.000 0.00
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INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0043 Pay Period End Date:  10.29.2016 Est Number: 0043 Pay Period End Date:  10.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4012 4012 1010.01 4.63 0.000 0.00 0022 0022 3075.52 107.00 1,021.000 109,247.00
EXCAVATION (ESTABLISHED QUANTITY) cY 11,631.000 53,851.53 10" CONCRETE PAVEMENT, CLASS 47B-3500 5% 1,021.000 109,247.00
Temp Ramps A B.C.D 11,631.000 53,851.53 1,612.341 172,520.49
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 4,386,159.21 0023 0023 3075.82 36.40 132,465.000 4,821,726.00
Current 4.404,119.00 13" CONCRETE PAVEMENT, CLASS 47B-3500 sY 132,465.000  4,821,726.00
In place 4,353,673.92  TAPERED TO 10" 132,603.055  4,826,751.22
This Estimate 49,654.27 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0024 0024 3075.86 44.85 322,325.000 14,456,276.25
0016 0016 0030.30 542,185.00 1.000 542,185.00 13" DOWELED CONCRETE PAVEMENT, CLASS SY 322,325.000 14,456,276.25
MOBILIZATION Ls 1.000 542,185.00 +7/B-3500 328,948.321  14,753,332.19
1.000 542,185.00 0.000 0.00
0.000 0.00 0025 0025 3211.25 1.53 313.000 478.89
0017 0017 1020.06 40.51 842.000 34,109.42 SEALING CRACKS LF 313.000 478.89
FLEXIBLE POST DELINEATOR EACH 842.000 34,109.42 174.000 266.22
469.000 18,999.19 174.000 266.22
40.000 1,620.40 0026 0026 3211.30 1.53 10,684.000 16,346.52
0018 0018 3039.11 628.00 4.750 2,983.00 SEALING JOINTS LF 5,840.000 8,935.20
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cy 1.935 1,215.18 9,130.000 13,968.90
DEPTH 1.667 1,046.88 9,130.000 13,968.90
0.922 579.02 0027 0027 3211.35 1.53 107.000 163.71
0019 0019 3039.12 496.00 27 480 13,630.08 SEALING CONCRETE REPAIR JOINT LF 107.000 163.71
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cy 8.692 4,311.23 0.000 0.00
DEPTH 0.000 0.00 0.000 0.00
0.000 0.00 0028 0028 3221.13 456.00 34.900 15,914.40
0020 0020 303913 441.00 118.560 52284.06 CONCRETE PAVEMENT, CLASS PR-3500 cY 2.886 1,316.02
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cy 5.262 2,320.54  30|NT REPAIR 0.000 0.00
DEPTH 0.000 0.00 0.000 0.00
0.000 0.00 0029 0029 3300.50 15,190.00 1.000 15,190.00
0021 0021 3039.14 1,620.00 0.960 155520 PORTLAND CEMENT CONCRETE LS 1.000 15,190.00
CONCRETE PAVEMENT REPAIR, TYPE A, cY 0.224 362.88 SMOOTHNESS TESTING 1.000 15,190.00
PARTIAL DEPTH 0.072 116.64 0.000 0.00
0.000 0.00 0030 0030 6960.15 1,114.00 1.210 1,347.94
BRIDGE APPROACH REPAIR cY 0.000 0.00
0.000 0.00
0.000 0.00
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INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0043 Pay Period End Date:  10.29.2016 Est Number: 0043 Pay Period End Date:  10.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0031 0031 7515.03 1.27 12,200.000 15,494.00 0040 0040 9009.86 139.00 888.000 123,432.00
5" BLACK POLYUREA PAVEMENT MARKING, LF 12,200.000 15,494.00 SURFACING 6" SY 888.000 123,432.00
GROOVED 0.000 0.00 1,250.310 173,793.09
0.000 0.00 0.000 0.00
0032 0032 7515.05 1.27 125,500.000 159,385.00 0041 0041 9111.00 48.56 2,080.000 101,004.80
5" WHITE POLYUREA PAVEMENT MARKING, LF 125,500.000 159,385.00 WATER MGAL 2,080.000 101,004.80
GROOVED 51,681.000 65,634.87 4,888.905 237,405.22
0.000 0.00 0.000 0.00
0033 0033 7515.12 2.04 6,200.000 12,648.00 0042 0042 9170.00 135.00 2,031.290 274,224.15
12" WHITE POLYUREA PAVEMENT MARKING, LF 6,200.000 12,648.00 EARTH SHOULDER CONSTRUCTION STA 2,031.290 274,224.15
GROOVED 2,888.000 5,891.52 2,031.290 274,224.15
0.000 0.00 0.000 0.00
0034 0034 7516.05 1.27 101,000.000 128,270.00 0043 0043 9173.20 1.18 320,258.000 377,904.44
5" YELLOW POLYUREA PAVEMENT MARKING, LF 101,000.000 128,270.00 SUBGRADE PREPARATION SY 322,639.330 380,714.41
GROOVED 51,153.000 64,964.31 467,014.684 551,077.33
0.000 0.00 344.814 406.88
0035 0035 8028.01 192.00 5.040 967.68 0044 0044 9185.77 23.65 1,882.100 44,511.67
FOUNDATION COURSE REPLACEMENT CY 5.040 967.68 RUMBLE STRIPS, CONCRETE STA 1,882.100 44,511.67
0.000 0.00 630.030 14,900.21
0.000 0.00 630.030 14,900.21
0036 0036 8029.25 2.44  454,789.000 1,109,685.16 0045 0045 9188.50 148.00 1,905.000 281,940.00
FOUNDATION COURSE SY 454,789.000 1,109,685.16 SURFACING UNDER GUARDRAIL SY 1,905.000 281,940.00
4 461,551.376 1,126,185.36 2,623.649 388,300.05
0.000 0.00 0.000 0.00
0037 0037 8060.05 119.00 1,988.000 236,572.00 0046 0046 9190.50 31.00 5,172.000 160,332.00
GRANULAR SUBDRAIN EACH 1,988.000 236,572.00 FLY ASH TON 5,172.000 160,332.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 8101.50 1.30 136,440.000 177,372.00 4011 4011 3221.18 86.33 0.000 0.00
STABILIZED SUBGRADE SY 136,440.000 177,372.00 CONCRETE PAVEMENT, CLASS 47B-3500 CY 69.325 5,984.83
TYPE FLY ASH 0.000 0.00 Addtional concrete on bottom side of superelevated 69.325 5.984.83
0.000 0.00  cyurves 2 & 3 0.000 0.00
0039 0039 9009.75 72.21 9,532.000 688,305.72 4025 4025 3300.03 -17,972.27 0.000 0.00
TEMPORARY SURFACING SY 9,532.000 688,305.72 DEDUCTION LS 1.000 -17,972.27
10" 8,310.305 600,087.12 Deduction For Pavement Thickness Deficiency 1.000 1797227
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 6589X1 Vendor ID: 3519

Date: 11.03.2016
Page: 5 of 17

INTERSTATE HIGHWAY CONSTRUCTION, |

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 6589X1 Vendor ID: 3519

Date: 11.03.2016

Page:

5of 17
INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0043 Pay Period End Date:  10.29.2016 Est Number: 0043 Pay Period End Date:  10.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4026 4026 3300.03 -763,250.00 0.000 0.00 0048 0048 4035.00 180.00 44.000 7,920.00
DEDUCTION LS 1.000 -763,250.00 REMOVE FLARED-END SECTION EACH 44.000 7,920.00
1.000 -763,250.00 47.000 8,460.00
0.000 0.00 0.000 0.00
4027 4027 3075.56 92.00 0.000 0.00 0049 0049 4035.25 1,215.00 2.000 2,430.00
10" DOWELED CONCRETE PAVEMENT, CLASS SY 2,381.330 219,082.36 REMOVE AND SALVAGE FLARED-END EACH 2.000 2,430.00
47B-3500 2,600.657 239,260.44 SECTION 0.000 0.00
91+92 to 98+29 & 101+74 to 104+30 L25B 0.000 0.00 0.000 0.00
4028 4028 1101.25 2.50 0.000 0.00 0050 0050 4044.00 5,534.00 1.000 5,534.00
SAWING PAVEMENT LF 2,727.000 6,817.50 PREPARATION OF STRUCTURE EACH 1.000 5,534.00
Longitudinal Joints & Headers 3,164.500 7,911.26 AT STA 496+28.91 1.000 5,534.00
0.000 0.00 0.000 0.00
4029 4029 0003.74 416.67 0.000 0.00 0051 0051 4044.01 5,534.00 1.000 5,534.00
TEMPORARY TRAFFIC SIGNAL EACH 30.000 12,500.10 PREPARATION OF STRUCTURE EACH 1.000 5,534.00
ALL SIGNALS ARE INCLUDED IN UNIT- EACH 21.000 8,750.07 AT STA 554+39.78 1.000 5,534.00
0.000 0.00 0.000 0.00
4030 4030 0030.90 6,810.60 0.000 0.00 0052 0052 4044.02 5,534.00 1.000 5,534.00
MOBILIZATION LS 1.000 6,810.60 PREPARATION OF STRUCTURE EACH 1.000 5,534.00
Paul Reed 1.000 6.810.60 AT STA 654+16.13 1.000 5,534.00
0.000 0.00 0.000 0.00
4031 4031 3050.15 1,114.00 0.000 0.00 0053 0053 4044.03 5,534.00 1.000 5,534.00
CONCRETE FOR PAVEMENT APPROACHES CY 4.960 5,525.44 PREPARATION OF STRUCTURE EACH 1.000 5,534.00
CLASS 47BD-4000
4.934 5,496.48 AT STA 709+74.23 1.000 5,534.00
Material Change from PR3 Concrete 0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 23,975,486.99 0054 0054 4044.04 5,534.00 1.000 5,534.00
Current 2336819446 PREPARATION OF STRUCTURE EACH 1.000 5,534.00
In place 23,339,831.37 AT STA 2001+13 1.000 5,534.00
This Estimate 31,741.63 0.000 0.00
GROUP 4 CULVERTS 0055 0055 4050.01 53.09 1,031.000 54,735.79
0047 0047 0030.40 15,126.00 1.000 15,126.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 1,076.000 57,124.84
MOBILIZATION LS 1.000 15,126.00 ~CULVERTS, AND HEADWALLS 1,122.000 59,566.98
1.000 15,126.00 0.000 0.00
0.000 0.00 0056 0056 4051.01 27.22 73.000 1,987.06
EXCAVATION FOR BOX CULVERTS CY 73.000 1,987.06
73.000 1,987.06
0.000 0.00
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INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0043 Pay Period End Date:  10.29.2016 Est Number: 0043 Pay Period End Date:  10.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0057 0057 4101.06 972.00 101.240 98,405.28 0066 0066 P120.30 299.00 60.000 17,940.00
CLASS 47B-3000 CONCRETE FOR BOX CY 101.240 98,405.28 30" CULVERT PIPE, TYPE 2 LF 60.000 17,940.00
CULVERT 101.244 98,409.16 60.000 17,940.00
0.000 0.00 0.000 0.00
0058 0058 4107.07 1,267.00 6.720 8,514.24 0067 0067 P400.18 41.25 1,367.000 56,388.75
CLASS 47B-3000 CONCRETE FOR CONCRETE CY 6.720 8,514.24 18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 1,407.000 58,038.75
COLLARS 5.670 7,183.89 1,407.000 58,038.75
0.000 0.00 0.000 0.00
0059 0059 4151.00 2.15 8,891.000 19,115.65 4006 4006 2090.02 30.763 0.000 0.00
REINFORCING STEEL FOR BOX CULVERT LB 8,891.000 19,115.65 COARSE AGGREGATE TON 78.000 2,399.51
9,589.900 20,618.30 . . 396.515 12,197.99
Coarse Aggregate used in Rock Drains
0.000 0.00 0.000 0.00
0060 0060 4157.00 4.37 528.000 2,307.36 4007 4007 4018.00 1,612.105 0.000 0.00
REINFORCING STEEL FOR COLLARS LB 528.000 2,307.36 TAPPING EXISTING STRUCTURE EACH 2.000 3,224.21
441.000 1,927.17 Includes 2 add'l Bars for Grate 2.000 322421
0.000 0.00 0.000 0.00
0061 0061 4310.18 178.00 34.000 6,052.00 4008 4008 1017.50 876.30 0.000 0.00
18" FLARED-END SECTION EACH 34.000 6,052.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 876.30
34.000 6,052.00 . 1.000 876.30
Inlets & Pipe near x-over

0.000 0.00 0.000 0.00
0062 0062 4460.30 1,485.00 10.000 14,850.00 4009 4009 4105.59 1,267.00 0.000 0.00
30" CONCRETE FLARED-END SECTION EACH 10.000 14,850.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 2.000 2,534.00
10.000 14,850.00 JUNCTION BOX 2.000 2,534.00
0.000 0.00  |plets at Crossover 0.000 0.00
0063 0063 4461.18 1,265.00 2.000 2,530.00 4010 4010 4155.50 4.37 0.000 0.00
INSTALL 18" CONCRETE FLARED-END EACH 2.000 2,530.00 REINFORCING STEEL FOR INLET AND LB 152.000 664.24
SECTION 0.000 0.00 JUNCTION BOX 152.000 664.24
0.000 0.00 Inlets at Crossover 0.000 0.00
0064 0064 8010.03 50.63 36.240 1,834.83 GROUP 4 CULVERTS Contracted 339,136.96
CRUSHED ROCK FOR BASE COURSE CY 36.240 1,834.83 Current 352.874.28
21.320 1,079.43 In place 358,405.48
0.000 0.00 This Estimate 0.00

0065 0065 P120.18 190.00 7.000 1,330.00

18" CULVERT PIPE, TYPE 2 LF 7.000 1,330.00

0.000 0.00

0.000 0.00
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INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0043 Pay Period End Date:  10.29.2016 Est Number: 0043 Pay Period End Date:  10.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 5 SEEDING 0075 0075 6617.25 673.00 8.000 5,384.00
0068 0068 0030.50 7,633.00 1.000 7,633.00 CONCRETE REPAIR SF 8.000 5,384.00
MOBILIZATION LS 1.000 7,633.00 7.939 5,342.95
1.000 7,633.00 7.939 5,342.95
0.000 000 GROUP 6 BRIDGE AT STA 552+00 Contracted 78,205.17
0069 0069 L001.01 869.00 43.000 37,367.00 Current 78,205.17
SEEDING, TYPE A ACRE 43.000 37,367.00 In place 79,238.36
95.972 83,399.67 This Estimate 7,543.36
62.152 54,010.09 GROUP 7 GUARDRAIL
0070 0070 L001.02 720.00 101.000 72,720.00 0076 0076 0030.70 9,329.00 1.000 9,329.00
SEEDING, TYPE B ACRE 101.000 72,720.00  MOBILIZATION LS 1.000 9,329.00
111.194 80,059.68 1.000 9,329.00
83.494 60,115.68 0.000 0.00
0071 0071 L032.75 180.00 324.000 58,320.00 0077 0077 7011.20 21.79 1,762.500 38,404.88
MULCH TON 324.000 58,320.00 W-BEAM GUARDRAIL LF 1,762.500 38,404.88
466.125 83,902.50 1,775.000 38,677.26
309.704 55,746.72 0.000 0.00
GROUP 5 SEEDING Contracted 176,040.00 0078 0078 7011.30 33.20 950.000 31,540.00
Current 176,040.00 THRIE-BEAM GUARDRAIL LF 950.000 31,540.00
In place 254,994.85 950.000 31,540.00
This Estimate 169,872.49 0.000 0.00
GROUP 6 BRIDGE AT STA 552+00 0079 0079 7020.00 2,594.00 15.000 38,910.00
0072 0072 0030.60 5,064.00 1.000 5,064.00 BRIDGE APPROACH SECTIONS EACH 15.000 38,910.00
MOBILIZATION LS 1.000 5,064.00 15.000 38,910.00
1.000 5,064.00 0.000 0.00
0.000 0.00 0080 0080 7022.50 5,187.00 8.000 41,496.00
0073 0073 6016.20 37.30 1,549.000 57,777.70 ~ BULLNOSE-12.5' EACH 8.000 41,496.00
MULTI-LAYER EPOXY POLYMER OVERLAY 5\% 1,549.000 57,777.70 8.000 41,496.00
1,577.800 58,851.94 0.000 0.00
0.000 0.00 0081 0081 7024.25 2,594.00 16.000 41,504.00
0074 0074 6131.23 2.07 4,821.000 9,979.47 GUARDRAIL END TREATMENT, TYPE | EACH 16.000 41,504.00
PENETRATING CONCRETE SEALER SF 4,821.000 9,979.47 16.000 41,504.00
4,821.000 9,979.47 0.000 0.00
1,063.000 2,200.41
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Est Number: 0043 Pay Period End Date:  10.29.2016 Est Number: 0043 Pay Period End Date:  10.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4002 4002 A020.30 2,722.34 0.000 0.00 4018 4018 6010.75 1,557.83 0.000 0.00
LIGHTING CONTROL CENTER, TYPE R EACH 1.000 2,722.34 CLASS 47BD-4000 CONCRETE FOR PIER CYy 18.400 28,664.07
. 1.000 2,722.34  PROTECTION 18.400 28,664.07
Lighting Control Center, Type "R"
0.000 0.00 3.800 5,919.75
4004 4004 7100.00 16.38 0.000 0.00 4019 4019 6131.75 3.14 0.000 0.00
RIGHT-OF-WAY FENCE LF 304.000 4,979.52 EPOXY COATED REINFORCING STEEL FOR LB 6,340.000 19,907.60
_ 346.000 5,667.48 PIER PROTECTION 6,340.000 19,907.60
At Box Culvert Locations
179.000 2,932.02 1,325.000 4,160.50
4005 4005 7103.00 287.60 0.000 0.00 4020 4020 0030.90 5,246.75 0.000 0.00
END POSTS EACH 11.000 3,163.60  MOBILIZATION LS 1.000 5,246.75
13.000 3,738.80
At Box Culvert Locations Group 7 1.000 5:246.75
6.000 1,725.60 0.000 0.00
I\jggumi?éz 0030.90 LSZ’75°'°O 2'888 , 758'88 GROUP 7 GUARDRAIL Contracted 201,183.88
1'000 2’750'00 Current 288,617.85
Revision to Change Order #004ROW Fence ' U In place 290,153.39
0.000 0.00 This Estimate 21,367.79
4014 4014 0030.01 3,850.00 0.000 0.00 GROUP 8B ELECTRICAL
ADDITIONAL MOBILIZATION LS 1.000 3,850.00 0082 0082 0030.81 24.906.00 1.000 24.906.00
Guardrail connections to bridge pier protection 1.000 3.8%0.00  mopiLIZATION LS 1.000 24,906.00
0.000 0.00 1.000 24,906.00
4015 4015 0030.01 489.37 0.000 0.00 0.432 10,759.39
ADDITIONAL MOBILIZATION LS 1.000 489.37 0083 0083 A001.12 543.00 9.000 4.887.00
IHC Additional Mob.for flowable fill around G.Rail 1.000 48937 puLL BOX, TYPE PB-5 EACH 9.000 4,887.00
posts 0.000 0.00 11.000 5,973.00
4016 4016 7050.05 2,400.88 0.000 0.00 0.000 0.00
ADDITIONAL WORK LS 1.000 240088 gog4  gos4 A001.16 646.00 2.000 1,292.00
Guardrail connections to per protection Fall 2015 & 1.000 2:400.88  pyLL BOX, TYPE PB-6 EACH 2.000 1,292.00
Sprin_g of 2016 Temp conn. at per protection 0.000 0.00 1.000 646.00
locations 0.000 0.00
4017 4017 1044.02 3,314.96 0000 0.00 0085 A008.99 3,056.00 4.000 12,224.00
PREPARATION OF STRUCTURE EACH 4.000 13,250.84 0085 : ,056. : ,224.
STREET LIGHTING UNIT, TYPE EACH 4.000 12,224.00
4 Bridge Locations 4.000 1325984 51.pT-40-12-0.25 4.000 12,224.00
2.000 6,629.92
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 6589X1

Vendor ID: 3519

Date: 11.03.2016
Page: 9 of 17

INTERSTATE HIGHWAY CONSTRUCTION, |

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 6589X1

Vendor ID: 3519

Date: 11.03.2016
Page: 9 of 17

INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0043 Pay Period End Date:  10.29.2016 Est Number: 0043 Pay Period End Date:  10.29.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0086 0086 A070.10 2.77 5,344.000 14,802.88 0095 0095 A800.55 8.94 404.000 3,611.76
1 1/2-INCH CONDUIT IN TRENCH LF 5,344.000 14,802.88 OPERATION AND MAINTENANCE OF DAY 404.000 3,611.76
5,635.000 15,608.95 |EMPORARY LIGHTING SYSTEM 376.000 3,361.44
0.000 0.00 41 0.000 0.00
0087 0087 A072.10 458 52.000 238.16 0096 0096 AB00.56 8.94 404.000 3,611.76
1 1/2-INCH CONDUIT UNDER ROADWAY LF 52.000 238.16 OPERATION AND MAINTENANCE OF DAY 404.000 3,611.76
26.000 11908 TEMPORARY LIGHTING SYSTEM 380.000 3,397.20
0.000 0.00 4 0.000 0.00
0088 0088 A080.23 0.82 5,499.000 4509.18 0097 0097 A800.57 8.94 404.000 3,611.76
STREET LIGHTING CABLE, NO. 6 BARE LF 5,499.000 4,509.18 OPERATION AND MAINTENANCE OF DAY 404.000 3,611.76
5,661.000 4,642.02 TEMPORARY LIGHTING SYSTEM 380.000 3,397.20
0.000 0.00 43 0.000 0.00
0089 0089 A080.24 1.27 10,898.000 13,840.46 0098 0098 A800.63 8.94 404.000 3,611.76
STREET LIGHTING CABLE, NO. 6 USE LF 10,898.000 13,840.46 OPERATION AND MAINTENANCE OF DAY 404.000 3,611.76
11,322.000 14,378.94  TEMPORARY LIGHTING SYSTEM 377.000 3,370.38
0.000 0.00 g4 0.000 0.00
0090 0090 A449.00 207.00 9.000 1,863.00 GROUP 8B ELECTRICAL Contracted 141,453.72
ADJUST PULL BOX TO GRADE EACH 9.000 1,863.00 Current 141 453.72
3.000 621.00 In place 140,953.21
1.000 207.00 This Estimate 17,478.39
0091 0091 A610.41 3,256.00 1.000 3,256.00 GROUP 10 GENERAL ITEMS
REMOVE TEMPORARY LIGHTING SYSTEM EACH 1.000 3,256.00 0099 0099 0001.00 203.00 459.000 93,177.00
o 1.000 3,256.00 SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 459.000 93,177.00
1.000 3,256.00 CONTROL DEVICES 471.000 95,613.00
0092 0092 A610.42 3,256.00 1.000 3,256.00 13.000 2,639.00
REMOVE TEMPORARY LIGHTING SYSTEM EACH 1.000 3256.00 0100 0100 0001.08 050 157,076.000 78.538.00
. 1.000 3,256.00  BARRICADE, TYPE II BDAY 157,076.000 78,538.00
1.000 3,256.00 220,735.000 110,367.50
0093 0093 A630.20 136.00 2.000 272.00 14,064.000 7,032.00
REMOVE PULL BOX EACH 2.000 272.00 0101 0101 0001.10 071  19,328.000 13,722.88
1.000 136.00 BARRICADE, TYPE Il BDAY 19,328.000 13,722.88
0.000 0.00 17,716.000 12,578.36
0094 0094 A700.21 2,083.00 20.000 41,660.00 551.000 391.21
RELOCATE STREET LIGHTING UNIT EACH 20.000 41,660.00
20.000 41,660.00
0.000 0.00
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Contract ID:  6589X1 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0043 Pay Period End Date:  10.29.2016 Est Number: 0043 Pay Period End Date:  10.29.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0102 0102 0001.75 5.06 960.000 485760 0111 0111 0002.76 0.41  331,000.000 135,710.00
TEMPORARY SIGN DAY EACH 960.000 4,857.60 PERMANENT PAVEMENT MARKING, PAINT LF 331,000.000 135,710.00
1,388.000 7,023.28 495,794.200 203,275.62
2.000 10.12 103,640.000 42,492.40
0103 0103 0001.90 0.25  65,384.000 16,346.00 0112 0112 0002.84 5.06 9,500.000 48,070.00
SIGN DAY EACH 65,384.000 16,346.00 TUBULAR POST CURB SYSTEM LF 9,500.000 48,070.00
88,450.000 22,112.50 9,920.000 50,195.20
1,412.000 353.00 0.000 0.00
0104 0104 0001.99 0.25  12,018.000 3,00450 0113 0113 0002.85 8.10 1,600.000 12,960.00
CONTRACTOR FURNISHED SIGN DAY EACH 12,018.000 3,00450 TUBULAR POST EACH 1,600.000 12,960.00
0.000 0.00 813.000 6,585.30
0.000 0.00 0.000 0.00
0105 0105 0002.18 3.04 1,600.000 4,864.00 0114 0114 0002.87 10.13 1,600.000 16,208.00
4" WHITE REMOVABLE WET REFLECTIVE LF 1,600.000 4,864.00 CHANNELIZING BLOCK EACH 1,600.000 16,208.00
TAPE, TYPE 4 9,667.300 29,388.59 1,593.000 16,137.09
0.000 0.00 0.000 0.00
0106 0106 0002.19 3.04 1,200.000 3,648.00 0115 0115 0002.97 354.00 888.000 314,352.00
4" YELLOW REMOVABLE WET REFLECTIVE LF 1,200.000 3,648.00 FLASHING ARROW PANEL DAY 888.000 314,352.00
TAPE, TYPE 4 8,061.500 24,506.96 1,781.000 630,474.00
0.000 0.00 39.000 13,806.00
0107 0107 0002.28 0.10  32,500.000 3,250.00 0116 0116 0003.10 354.00 40.000 14,160.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 32,500.000 3,250.00 FLAGGING DAY 40.000 14,160.00
97,786.000 9,778.60 14.000 4,956.00
0.000 0.00 7.500 2,655.00
0108 0108 0002.30 0.05  496,000.000 24,800.00 0117 0117 0010.04 30,380.00 1.000 30,380.00
PAVEMENT MARKING REMOVAL LF 496,000.000 24,800.00 FIELD OFFICE EACH 1.000 30,380.00
314,042.500 15,702.13 0.000 0.00
137,202.000 6,860.10 0.000 0.00
0109 0109 0002.44 0.39  41,500.000 16,185.00 0118 0118 0030.00 18,229.00 1.000 18,229.00
TEMPORARY PAVEMENT MARKING, TYPE LF 41,500.000 16,185.00 MOBILIZATION LS 1.000 18,229.00
PAINT 228,964.000 89,295.96 1.000 18,229.00
0.000 0.00 0.000 0.00
0110 0110 0002.47 0.0l  41,500.000 41500 0119 0119 1017.00 113,420.00 1.000 113,420.00
TEMPORARY PAVEMENT MARKING SURFACE LF 41,500.000 41500 CONSTRUCTION STAKING AND SURVEYING LS 1.000 113,420.00
PREPARATION 219,823.000 2,198.23 1.000 113,420.00
0.000 0.00 0.000 0.00
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INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0043 Pay Period End Date:  10.29.2016 Est Number: 0043 Pay Period End Date:  10.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0120 0120 9110.01 152.00 80.000 12,160.00 4021 4021 0003.58 2,374.05 0.000 0.00
RENTAL OF LOADER, FULLY OPERATED HOUR 80.000 12,160.00 INERTIAL BARRIER SYSTEM EACH 4.000 9,496.20
36.500 5,548.00 Eastbound 4 bridge locations 4.000 9,496.20
31.000 4,712.00 0.000 0.00
0121 0121 9110.03 116.00 80.000 9,280.00 4022 4022 0003.64 262.50 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 80.000 9,280.00 REPLACEMENT MODULE EACH 18.000 4,725.00
83.000 9,628.00 Eastbound 4 Bridge Locations 0.000 0.00
46.000 5,336.00 0.000 0.00
0122 0122 9110.07 106.00 80.000 8,480.00 4023 4023 0003.50 26.775 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 80.000 8,480.00 CONCRETE PROTECTION BARRIER LF 1,342.000 35,932.05
41.000 4,346.00 Eastbound 4 Bridge Locations 987.500 26,440.31
36.000 3,816.00 0.000 0.00
0123 0123 9110.27 228.00 80.000 18,240.00 4024 4024 0030.90 21,478.80 0.000 0.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 80.000 18,240.00 MOBILIZATION LS 1.000 21,478.80
EXCAVATOR, FULLY OPERATED 51.500 11,742.00 , _ _ , 1.000 21,478.80
Concrete Protection Barriers & Inertial Barriers
0.000 0.00 1.000 21,478.80
0124 0124 L022.75 3.33 1,500.000 4,995.00 GROUP 10 GENERAL ITEMS Contracted 1,058,158.98
TEMPORARY SILT CHECK LF 1,500.000 4,995.00 Current 1.129 791.03
948.000 3,156.84 In place 1,583,668.89
0.000 0.00 This Estimate 111,581.63
0125 0125 L022.90 3.33 3,000.000 9,990.00 Totals for contract Contracted 30,355,824.90
TEMPORARY SILT FENCE LF 3,000.000 9,990.00 Current 29,939,295.50
2,774.000 9,237.42 In place 30,400,919.47
0.000 0.00 This Estimate 409,239.56
0126 0126 L032.70 322.00 8.000 2,576.00
TEMPORARY MULCH TON 8.000 2,576.00
0.000 0.00
0.000 0.00
0127 0127 L860.24 769.00 14.000 10,766.00
STORM EVENT RESTORATION - INCENTIVE EACH 14.000 10,766.00
7.000 5,383.00
0.000 0.00
0128 0128 L860.50 15,375.00 1.000 15,375.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 15,375.00
CONTRACTOR COMPLIANCE 1.000 15,375.00
0.000 0.00
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

3075.82 113" CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 61589 001

Project 61589 001

3075.82 113" CONCRETE PAVEMENT, CLASS 47B-3500

Prpsl Line Nbr 0023 Proj Line Nbr Prpsl Line Nbr 0023 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0028  S.P. Initial Payment 19,875.80 72,824.93 21090 0028  S.P. Initial Payment 6,507.09 27,333.03 11483MB
Fine Agg. 13" tapered to 10" Coarse Agg. 13" tapered to 10"
0030 S.P. Initial Payment 12,452.77 45,626.95 21096 0028 S.P. Initial Payment 5,820.18 24.447.67 11500MB
Fine Agg. 13" tapered to 10" Coarse Agg. 13" tapered to 10"
0030  S.P. Initial Payment 18,359.95 67,270.86 21102 0030  S.P. Initial Payment 4,963.51 20,849.22 11523MB
Fine Agg. 13" tapered to 10" Coarse Agg. 13" tapered to 10"
0032 S.P. Initial Payment 12,722.50 46,615.24 21110 0030 S.P. Initial Payment 4,048.18 17,004.38 11541MB
Fine Agg. 13" tapered to 10" Coarse Agg. 13" tapered to 10"
0034  S.P. Adjustment -14,288.40 -52,352.70 21090 0030  S.P. Initial Payment 5,827.03 24,476.44 11573MB
Fine Agg. 13" tapered to 10" Coarse Agg. 13" tapered to 10"
0035 S.P. Adjustment -5,587.40 -20,472.23 21090 0032 S.P. Initial Payment 7,610.94 31,969.75 11610MB
Fine Agg. 13" tapered to 10" Coarse Agg. 13" tapered to 10"
0035  S.P. Adjustment -12,452.77 -45,626.95 21096 0032  S.P. Initial Payment 4,935.31 20,730.77 11643MB
Fine Agg. 13" tapered to 10" Coarse Agg. 13" tapered to 10"
0035 S.P. Adjustment -14,135.164 -51,791.24 21102 0032 S.P. Initial Payment 3,868.74 16,250.64 11674MB
Fine Agg. 13" tapered to 10" Coarse Agg. 13" tapered to 10"
0036  S.P. Adjustment -4,224.786 -15,479.62 21102 0032  S.P. Initial Payment 4,126.07 17,331.56 11705MB
Fine Agg. 13" tapered to 10" Coarse Agg. 13" tapered to 10"
0036  S.P. Adjustment -8,527.215 -31,243.72 21110 0034  S.P.Adjustment -5,384.40 -22,617.17 11462MB
Fine Agg. 13" tapered to 10" Coarse Agg. 13" tapered to 10"
0037  S.P.Adjustment -4,195.285 -15:371.52 20 0034  S.P.Adjustment -6,507.09 -27,333.03 11483MB
Fine Agg. 13" tapered to 10" Coarse Agg. 13" tapered to 10"
Total for stockpile nbr 1: 0.00 $0.00 0034  S.P. Adjustment -2,396.91 -10,068.22 11500MB
Stkpl Nbr 2 Coarse Agg. 13" tapered to 10"
0028 S.P. Initial Payment 5,384.40 22,617.17 11462MB 0035 S.P. Adjustment -3,423.27 -14,379.45 11500MB

Coarse Agg. 13" tapered to 10"

Coarse Agg. 13" tapered to 10"
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Contract ID: 6589X1 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0043 Pay Period End Date:  10.29.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.82 113" CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 61589 001

3075.86 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589 001

Prpsl Line Nbr 0023 Proj Line Nbr Prpsl Line Nbr 0024 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 2
0035  S.P. Adjustment -4,963.51 -20,849.22 11523MB 0004  S.P. Initial Payment 64,063.247 134,199.69 21005
Coarse Agg. 13" tapered to 10" Fine Agg for 13" Doweled Concrete
0035  S.P. Adjustment -4,048.18 -17,004.38 11541MB 0006  S.P.Initial Payment 61,363.28 128,543.80 21006
Coarse Agg. 13" tapered to 10" Fine Agg for 13" Doweled Concrete
0035  S.P. Adjustment -5,827.03 -24,476.44 11573MB 0008  S.P. Initial Payment 63,459.614 132,935.20 21008
Coarse Agg. 13" tapered to 10" Fine Agg for 13" Doweled Concrete
0035  S.P. Adjustment -7,610.94 -31,969.75 11610MB 0010  S.P.Initial Payment 62,630.991 131,199.40 21011
Coarse Agg. 13" tapered to 10" Fine Agg for 13" Doweled Concrete
0035  S.P. Adjustment -4,935.31 -20,730.77 11643MB 0010  S.P. Initial Payment 65,640.156 137,503.00 21007
Coarse Agg. 13" tapered to 10" Fine Agg for 13" Doweled Concrete
0035  S.P. Adjustment -1,367.094 -5,742.48 11674MB 0012  S.P.Initial Payment 67,787.569 142,001.40 21009
Coarse Agg. 13" tapered to 10" Fine Agg for 13" Doweled Concrete
0036  S.P. Adjustment -2,501.646 -10,508.16 11674MB 0013  S.P. Adjustment -64,063.247 -134,199.69 21005
Coarse Agg. 13" tapered to 10" Fine Agg for 13" Doweled Concrete
0036  S.P. Adjustment -4,126.07 -17,331.56 11705MB 0013  S.P. Adjustment -61,363.28 -128,543.80 21006
Coarse Agg. 13" tapered to 10" Fine Agg for 13" Doweled Concrete
Total for stockpile nbr 2: 0.00 $0.00 0013 S.P. Adjustment -6,645.4102 -13,920.81 21008
Total for proposal line nbr 0023: 0.00 $0.00 Fine Agg for 13" Doweled Concrete
Total for item code 3075.82: 0.00 $0.00 0014 S.P. Adjustment -56,814.2038 -119,014.39 21008
Fine Agg for 13" Doweled Concrete
0014 S.P. Adjustment -62,630.991 -131,199.40 21011
Fine Agg for 13" Doweled Concrete
0014  S.P. Adjustment -16,579.56937 -34,730.88 21007
Fine Agg for 13" Doweled Concrete
0015 S.P. Adjustment -49,060.58663 -102,772.12 21007

Fine Agg for 13" Doweled Concrete
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Detailed breakdown of stockpiled
materials
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.86 113" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 61589 001

3075.86 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589 001

Prpsl Line Nbr 0024 Proj Line Nbr Prpsl Line Nbr 0024 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 3
0015  S.P.Adjustment -41,331.17782 -86,580.55 21009 0010  S.P. Initial Payment 69,623.958 71,663.94 10495MB
Fine Agg for 13" Doweled Concrete Coarse Agg for 13" Concrete Pavement
0016  S.P. Closure -26,456.39118 -55,420.85 21009 0010  S.P. Initial Payment 75,146.449 77,348.24 10451MB
Fine Agg for 13" Doweled Concrete Coarse Agg for 13" Concrete Pavement
Total for stockpile nbr 2: 0.00 $0.00 0010 S.P. Initial Payment 73,983.105 76,150.81 10405MB
Stkpl Nbr 3 Coarse Agg for 13" Concrete Pavement
0004 S.P. Initial Payment 22,267.38 22,919.81 10087MB 0012 S.P. Initial Payment 87,268.881 89,825.86 10569MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0006 S.P. Initial Payment 50,140.027 51,609.13 10114MB 0012 S.P. Initial Payment 50,426.93 51,904.44 10611MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0006 S.P. Initial Payment 36,675.06 37,749.64 10149MB 0012 S.P. Initial Payment 83,594.608 86,043.93 10646MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0006 S.P. Initial Payment 38,722.724 39,857.30 10183MB 0012 S.P. Initial Payment 28,184.329 29,010.13 10693MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0006 S.P. Initial Payment 59,981.103 61,738.55 10213MB 0012 S.P. Initial Payment 71,611.309 73,709.52 10732MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0008 S.P. Initial Payment 24,951.88 25,682.97 10253MB 0013 S.P. Adjustment -22,267.38 -22,919.81 10087MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0008 S.P. Initial Payment 58,523.628 60,238.37 10282MB 0013 S.P. Adjustment -50,140.027 -51,609.13 10114MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0008 S.P. Initial Payment 73,534.188 75,688.74 10327MB 0013 S.P. Adjustment -36,675.06 -37,749.64 10149MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0008 S.P. Initial Payment 99,993.394 102,923.20 10370MB 0013 S.P. Adjustment -22,989.47022 -23,663.06 10183MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0010 S.P. Initial Payment 54,684.504 56,286.76 10530MB 0014 S.P. Adjustment -15,733.25378 -16,194.24 10183MB

Coarse Agg for 13" Concrete Pavement

Coarse Agg for 13" Concrete Pavement



Nebraska Department of Roads Date: 11.03.2016

Estimate Summary to Contractor Page: 15of 17

Contract ID: 6589X1 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, |
Est Number: 0043 Pay Period End Date:  10.29.2016

Nebraska Department of Roads
Estimate Summary to Contractor

Contract ID: 6589X1 Vendor ID: 3519
Est Number: 0043 Pay Period End Date:

Date: 11.03.2016

Page:

15 of 17

INTERSTATE HIGHWAY CONSTRUCTION,
10.29.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

3075.86 113" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 61589 001

3075.86 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589 001

Prpsl Line Nbr 0024 Proj Line Nbr Prpsl Line Nbr 0024 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr

Stkpl Nbr 3 Stkpl Nbr 3
0014  S.P.Adjustment -59,981.103 -61,738.55 10213MB 0016  S.P. Closure -83,594.608 -86,043.93 10646MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0014  S.P.Adjustment -24,951.88 -25,682.97 10253MB 0016  S.P. Closure -28,184.329 -29,010.13 10693MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0014  S.P.Adjustment -13,298.71157 -13,688.36 10282MB 0016  S.P.Closure -71,611.309 -73,709.52 10732MB
Coarse Agg for 13" Concrete Pavement Coarse Agg for 13" Concrete Pavement
0015  S.P. Adjustment -33,997.287 -34,993.41 10282MB Total for stockpile nbr 3: 0.00 $0.00
Coarse Agg for 13" Concrete Pavement Stkpl Nbr 4
0016  S.P.Closure -11,227.62943 -11,556.60 10282M8 0028  S.P. Initial Payment 13,099.64 55,025.04 11462MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled
0016  S.P. Closure -73,534.188 -75,688.74 10327MB 0028  S.P. Initial Payment 15,831.02 66,498.20 11483MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled
0016  S.P.Closure -99,993.394 -102,923.20 10370MB 0028  S.P. Initial Payment 14,159.85 50,478.45 11500MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled
0016  S.P. Closure -54,684.504 -56,286.76 10530MB 0030  S.P. Initial Payment 12,075.66 50,723.81 11523MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled
0016  S.P.Closure -69,623.958 -71,663.94 10495MB 0030  S.P. Initial Payment 9,848.77 41,369.76 11541MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled
0016  S.P. Closure -75,146.449 -77,348.24 10451MB 0030  S.P. Initial Payment 14,176.50 59,548.39 11573MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled
0016  S.P.Closure -73,983.105 -76,150.81 10405MB 0032  S.P. Initial Payment 18,516.56 77,778.81 11610MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled
0016  S.P. Closure -87,268.881 -89,825.86 10569MB 0032  S.P. Initial Payment 12,007.06 50,435.66 11643MB
Coarse Agg for 13" Concrete Pavement Coarse Aggregate 13" Doweled
0016  S.P.Closure -50,426.93 -51,904.44 10611MB 0032  S.P. Initial Payment 9,412.20 39,535.95 11674MB

Coarse Agg for 13" Concrete Pavement

Coarse Aggregate 13" Doweled
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Contract ID:  6589X1 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.86 113" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 61589 001

3075.86 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 61589 001

Prpsl Line Nbr 0024 Proj Line Nbr Prpsl Line Nbr 0024 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 4 Stkpl Nbr 5
0032  S.P. Initial Payment 10,038.27 42,165.75 11705MB 0028  S.P. Initial Payment 48,355.57 177,174.81 21090
Coarse Aggregate 13" Doweled Fine Agg. 13"
0034 S.P. Adjustment -13,099.64 -55,025.04 11462MB 0030 S.P. Initial Payment 30,296.19 111,005.24 21096
Coarse Aggregate 13" Doweled Fine Agg. 13"
0034  S.P. Adjustment -15,831.02 -66,498.20 11483MB 0030  S.P. Initial Payment 44,667.68 163,662.38 21102
Coarse Aggregate 13" Doweled Fine Agg. 13"
0034 S.P. Adjustment -4,941.628 -20,757.31 11500MB 0032 S.P. Initial Payment 30,952.40 113,409.59 21110
Coarse Aggregate 13" Doweled Fine Agg. 13"
0035  S.P. Adjustment -9,218.222 -38,721.14 11500MB 0034  S.P. Adjustment -33,872.288 -124,108.06 21090
Coarse Aggregate 13" Doweled Fine Agg. 13"
0035 S.P. Adjustment -12,075.66 -50,723.81 11523MB 0035 S.P. Adjustment -14,483.282 -53,066.75 21090
Coarse Aggregate 13" Doweled Fine Agg. 13"
0035  S.P. Adjustment -9,848.77 -41,369.76 11541MB 0035  S.P. Adjustment -30,296.19 -111,005.24 21096
Coarse Aggregate 13" Doweled Fine Agg. 13"
0035  S.P. Adjustment -14,176.50 -59,548.39 11573MB 0035  S.P. Adjustment -44,667.68 -163,662.38 21102
Coarse Aggregate 13" Doweled Fine Agg. 13"
0035  S.P. Adjustment -18,516.56 -77,778.81 11610MB 0035  S.P. Adjustment -3,279.444 -12,015.88 21110
Coarse Aggregate 13" Doweled Fine Agg. 13"
0035 S.P. Adjustment -12,007.06 -50,435.66 11643MB 0036 S.P. Adjustment -27,672.956 -101,393.71 21110
Coarse Aggregate 13" Doweled Fine Agg. 13"
0035  S.P.Adjustment -9,412.20 -39,535.95 11674MB Total for stockpile nbr 5: 0.00 $0.00
Coarse Aggregate 13" Doweled Total for proposal line nbr 0024: 0.00 $0.00
0035 S.P. Adjustment -7,471.624 -31,384.55 11705MB Total for item code 3075.86: 0.00 $0.00
Coarse Aggregate 13" Doweled Total remaining for contract: $0.00
0036 S.P. Adjustment -2,566.646 -10,781.20 11705MB

Coarse Aggregate 13" Doweled
Total for stockpile nbr 4: 0.00 $0.00






